COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/26/2005

ESTIMATE SUMMARY 16:10:21
CONTID: C15404 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15404-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 81 CALENDAR DAYS
Rockslide Repair US 6 PERCENT TIME: 100.00 ORIG TIME ALLOW: 25 CALENDAR DAYS
PROJECT NO: ER 0061-077
Rockslide Repair US 6
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/26/2005 DATE TIME STARTED 06/24/2005
18450 E. 28TH AVENUE DATE LET 06/24/2005 DATE WORK BEGAN
DATE AWARDED 06/24/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/24/2005 DATE ACCEPTED
AURORA CO 80011 303-363-1000 DATE NOTICE TO PROCEED 06/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,441,831.66 PARTICIPATING $ 1,993,697.66 S 663,480.43
AWARD PROJECT AMT:  § 760,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 57.93% TOTAL EARNINGS 1,993,697.66 663,480.43
FUNDS AVAILABLE: $ 1,448,134.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,993,697.66 663,480.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,400.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,982,297.66 663,480.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,982,297.66 663,480.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 663,480.43
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PCN: 15404-BID ESTIMATE RUN 09/26/2005
PROJECT: ER 0061-077 ESTIMATE NO: 0003 16:10:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000
TON 0.000 0.00
115.00000 0.000 0.00
0065 403-33851  HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0070 607-55050  MESH ANCHOR (SPECIAL) 50.000 25.000
EACH 25.000  50,000.00
2,000.00000 50.000 100,000.00
0075 607-55100 WIRE MESH 0.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0080 625-00001  CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0085 626-00000  MOBILIZATION 1.000 0.900
Ls 0.000 0.00
76,000.00000 0.900 68,400.00
0090 627-00005  EPOXY PAVEMENT MARKING 16.000 0.000
GAL 16.000 1,040.00
65.00000 16.000 1,040.00
0095 630-00000  FLAGGING 5,108.500 4,180.500
HOUR 928.000  24,128.00
26.00000 5,108.500 132,821.00
0100 630-00012  TRAFFIC CONTROL MANAGEMENT 81.000 65.000
DAY 16.000 16,000.00
1,000.00000 81.000 81,000.00
0105 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
250.00000 7.200 1,800.00
0110 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.200
EACH 0.000 0.00

40.00000 7.200 288.00
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PCN: 15404-BID ESTIMATE RUN 09/26/2005
PROJECT: ER 0061-077 ESTIMATE NO: 0003 16:10:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 18.900
EACH 0.000 0.00
62.00000 18.900 1,171.80
0120 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0125 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 225.900
SF 0.000 0.00
16.00000 225.900 3,614.40
0130 630-80355 PORTABLE MESSAGE SIGN PANEL 8.000 7.200
EACH 0.000 0.00
6,300.00000 7.200 45,360.00
0135 630-80360 DRUM CHANNELIZING DEVICE 91.000 81.900
EACH 0.000 0.00
40.00000 81.900 3,276.00
0140 630-80380 TRAFFIC CONE 50.000 45.000
EACH 0.000 0.00
11.00000 45.000 495.00
0145 700-70002 F/A ANTICIPATED CMO 1,287,558.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 118,118.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 203-00440 ROCK EXCAVATION (SPECIAL) ROCK EX ADDED BY CMO #2 38,042.000 26,722.000
cy 11,320.000 271,680.00
24.00000 38,042.000 913,008.00
0170 607-55100 WIRE MESH WIRE MESH ADDED BY CMO # 2 45,399.000 0.000
SF 45,399.000 158,896.50
3.50000 45,399.000 158,896.50
0175 211-01111 ROCK REINFORCEMENT (DOWELS) CHANGED BY CMO # 2 1,005.000 910.000
LF 95.000 3,800.00

40.00000 1,005.000 40,200.00
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PCN: 15404-BID ESTIMATE RUN 09/26/2005
PROJECT: ER 0061-077 ESTIMATE NO: 0003 16:10:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 211-01250 ROCK BOLT CHANGED BY CMO # 2 1,732.500 1,617.500
LF 115.000 5,290.00
46.00000 1,732.500 79,695.00
0185 212-00007 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO # 2 0.800 0.000
ACRE 0.800 640.00
800.00000 0.800 640.00
0190 213-00011  MULCHING (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0195 900-00006  ADDED ITEM (DOLLAR)/ PIONEER ROAD 80,000.000 80,000.000
DOL 0.000 0.00
1.00000 80,000.000 80,000.00
0200 630-80359 PORTABLE MESSAGE SIGN PANEL CHANGED BY CMO # 2 428.000 304.000
DAY 124.000 14,880.00
120.00000 428.000 51,360.00
0205 900-00006  ADDED ITEM (DOLLAR)/ CRANE RENTAL AND WORK CHANGED BY 33,751.780 33,751.780
CMO # 2
DOL 0.000 0.00
1.00000 33,751.780 33,751.78
0215 900-00006  ADDED ITEM (DOLLAR)/ PARAGON CONSTRUCTION SURVEY 10,781.750 10,781.750
DOL 0.000 0.00
1.00000 10,781.750 10,781.75
0220 625-00001 CONSTRUCTION SURVEYING (HOURLY) AMES CONSTRUCTION 62.500 43.500
SURVEYING
HOUR 19.000 2,565.00
135.00000 62.500 8,437.50
0225 211-01110  ROCK REINFORCEMENT (DOWELS) 1.000 0.000
EACH 1.000 132.20
132.20000 1.000 132.20
0230 900-00010  ADDED ITEM (HOUR)/ HAND DRILLING 6.000 0.000
HOUR 6.000 2,145.00
357.50000 6.000 2,145.00
0235 900-00014  ADDED ITEM (LUMP SUM)/ ROTOMILL MOBILIZATION 1.000 0.000
L s 1.000 2,675.00

2,675.00000 1.000 2,675.00
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PCN: 15404-BID ESTIMATE RUN 09/26/2005
PROJECT: ER 0061-077 ESTIMATE NO: 0003 16:10:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 202-00240 REMOVAL OF ASPHALT MAT (PLANING) REMOVAL OF ASPHALT 2,315.000 0.000
MAT (PLANING) FULL DEPTH
sy 2,315.000 6,134.75
2.65000 2,315.000 6,134.75
0245 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) REMOVAL OF 884.000 0.000
ASPHALT MAT (PLANING) (SPECIAL) 2 1/2 INCH
sY 884.000 1,370.20
1.55000 884.000 1,370.20
0250 900-00014 ADDED ITEM (LUMP SUM)/ MOB OF RUMBEL STRIP GRINDER AND 1.000 0.000
PERSONEL TO INCLUDE 1000 FT
LS 1.000 7,925.00
7,925.00000 1.000 7,925.00
0255 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) RUMBLE STRIP GRINDING 50.000 0.000
AFTER THE FIRST 1000 FT
LF 50.000 237.50
4.75000 50.000 237.50
0260 403-34851 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 877.400 0.000
HBP (GRADING S) (100) (64-28)
TON 877.400 59,663.20
68.00000 877.400 59,663.20
0265 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) GUARDRAIL TYPE 3 300.000 0.000
LF 300.000 6,780.00
22.60000 300.000 6,780.00
0270 606-02005 END ANCHORAGE (FLARED) SRT END ANCHOR 2.000 0.000
EACH 2.000 3,030.00
1,515.00000 2.000 3,030.00
0275 625-00000 CONSTRUCTION SURVEYING CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 2,034.50
2,034.50000 1.000 2,034.50
0280 900-00022 ADDED ITEM (SQUARE YARD)/ BONDED FIBER MULCH 3,856.400 0.000
sy 3,856.400 8,484.08
2.20000 3,856.400 8,484.08
CAT 0200 CURRENT AMT $ 3,440,931.66 $ 663,480.43$ 1,992,797.66
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
CAT 0400 CURRENT AMT $ 900.00 $ 0.00$ 900.00

PROJECT TOTAL CURRENT AMT § 3,441,831.66 $ 663,480.43 % 1,993,697.66



